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Priority Routine Urgent |:| Emergency |:| Affected Release B.O Change Class 1]

Title (description)

Training Plan for the ECS Project

Documents Affected

622-CD-001-005

$ource Nos
Tech Reference

(RID, NCR, Action Item, GSFC CCR, etc.) or

[]

RTM Change

Start New Baseline |:|

Problem

The Training Plan for the ECS Project (622/0P2) was delivered and approved in October of 1996. The October 1996 Tra}lning Ple
defined the training approach for Release A. We are now preparing for Release B.0 therefore, a Release B.0 versionimyg t
Plan is required as per DID 622 (CSR- 3 months).

Proposed Solution

The proposed solution requires Hughes to update the October 1996 Training Plan (CDRL 622-CD-001-004) by incorporat
changes required as a result of Release B.0 technical upgrades.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng [] FOS [] M&O
Procurement [] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch.
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys Verf []
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Kenneth L Prickett (signed) Kenneth Prickett  7/28/79
Signature Date
Office M&O Office Manager (signed) Thomas Hickey 7/28/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson

(signed) Paul Fingerman 7/30/97

Signature
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